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I. ONGOING PROJECT WORKS
· NEW GRAIN MARKET, NARELA

	S.No.
	Name of Work
	Brief Description
	Earnest Money

(Rs.)
	Work Awarded to
	Date of Award of work
	Estimated cost

(Rs.)
	 Time of completion
	 Actual expenditure incurred (Rs.)
	Date of actual completion


	Current Status

	1.
	Planning and redesigning of NGM Narela
	-
	-
	-
	-
	40.00 crores
	-
	-
	-
	· New Architect/Consultant M/s Astro-Archineers has been appointed and the work of re-designing of NGM, Narela is in progress.  


· IFC GAZIPUR
	S.No.
	Name of Work
	Brief Description
	Earnest Money

(Rs.)
	Work Awarded to
	Date of Award of work
	Estimated cost 

(Rs.)
	 Time of completion
	 Actual expenditure incurred (Rs.)
	Date of actual completion


	Current Status

	1.
	Development of Fruit, Vegetable & Grain Market at IFC, Gazipur
	-
	-
	-
	-
	-
	-
	-
	-
	· The work on the Phase-I & II has been completed.
· The work of Block No. 9 of Ph. III:- About 85% of awarded work has been completed at site, remaining shall be completed by Sept., 2011. 

	2. 
	Setting up of Wholesale Flower Market at IFC, Gazipur
	As per the decision  Board Flower Mkt. is to be developed  in  8 to 9 acres of land at Gazipur adjacent  F/V Gazipur which is under c/o M/s Arch-En- Design has been appointed as the consultant for this project by the Board. 
	-
	-
	-
	-
	-
	-
	-
	· M/s. Arch-En-Design, Architects appointed for this project have revised the layout and building plans for the Flower Market at IFC, Gazipur incorporating al the corrections & suggestions as deired by Board & DDA Authority.

· The layout plans & building plans have been submitted in DDA for approval.

· Standing Committee with meeting 21.1.08 approved the project cost based on plinth and rates as Rs. 116.89 crores.

· For changing the land use of the pocket for Flower Market, DDA demanded composition fee about 5.00 crores DAMB have taken this issue with Delhi Corp./DDA for waive of the fee & clear the plans. 

· Clearance has been granted by DPCC upto 7.2.11 for further action to be taken for development of this market extension has been applied for with Ministry of Environment & Forest with DPCC & & Chandigarh Office.  


· APMC , AZADPUR

	S.No.
	Name of Work
	Brief Description
	Earnest Money

(Rs.)
	Work Awarded to
	Date of Award of work
	Estimated cost 

(Rs.)
	 Time of completion
	 Actual expenditure incurred (Rs.)
	Date of actual completion


	Current Status

	1.
	Setting up of wholesale Fruit & Vegetable  Market at Tikri Khampur
	-
	-
	-
	-
	900.00 crores
(tentative)
	-
	-
	-
	· There is a Court Case related to compost plant which is interfering the Planning work of the mandi and likely to be shifted in mandi premises.

· Secretary, APMC Azadpur has suggested that the project shall be taken up on self financing scheme.  Final decision is to be taken by the Competent Authority.   

	2.
	Computerization of APMC, Azadpur 
	-
	-
	-
	-
	-
	-
	-
	-
	· Birla Soft is developing the software for IMMS    

  (Integrated Mandi Management System).

· Tender document for procurement of Hardware has been 
  got vetted by the NIC as advised by the IT Department 
  of Govt. of NCT of Delhi.

  APMC, Azadpur is floating tender for Hardware.

	3.
	Remodeling of New Fruit Mkt. area at NFM Azadpur.
	
	
	
	
	200 crores 
(tentative) 
	
	
	
	· Appointment of Architect is to be done after Tikri Khampur Project.


· FP&EMC, GAZIPUR 

	S.No.
	Name of Work
	Brief Description
	Earnest Money

(Rs.)
	Work Awarded to
	Date of Award of work
	Estimated cost 

(Rs.)
	 Time of completion
	 Actual expenditure incurred (Rs.)
	Date of actual completion


	Current Status

	1.
	Setting up of Mechanized Chicken Dressing Plant at Gazipur on PPP
	
	
	
	
	73.86 crores 
	
	
	
	· Cabinet approved the proposal for setting up of Mechanized Chicken Dressing Plant on PPP Model.  Accordingly, tenders were invited.  Bids have been invited for three times during 1st & 3rd call only single bid was received and during 2nd call no bid was received.  Finally the proposal could not be materialized.   The proposal is under consideration of the Competent Authority to increase the participation of bidders.  Thereafter the proposal to be taken up again accordingly.   


	2.
	Development of Modern Poultry Market at  Gazipur 
	-
	-
	-
	-
	129.00 Crores 
	-
	-
	-
	The lay out plans and building plans have been cleared by local authorities i.e. DUAC, DFS, DJB & DPCC .  Environmental clearance has been obtained from Ministry of Environment & Forest, Govt. of India.  Sanctioned Plans have not yet been released by Building Section of DDA for want of Time Extension from land section of DDA.  Detailed estimate in respect of civil and electrical works have been submitted by the Architect.  DAMB has to take decision for construction of Poultry Market either on SFS or on PPP basis.  


II. COMPLETED PROJECTS
· NEW GRAIN MARKET, NAJAFGARH

	S.No.
	Name of Work
	Brief Description
	Earnest Money

(Rs.)
	Work Awarded To
	Date Of Award of work
	Estimated cost

(Rs.)
	 Time of completion
	 Actual expenditure incurred (Rs.)
	Date of actual completion
	Current Status

	1.
	C/o Canteen at NGM Najafgarh
	-
	13,200.00
	M/s D.K.K. Promoters & Builders
	
	5,27,283/-
	3 months
	5,38,640.48
	 15.4.2000
	Completed

	2.
	C/o Temporary shed at NGM, Najafgarh.
	-
	78,520.00
	M/s Satyavir Khatri & Sons
	
	31,40,570/-
	5 months
	26,83,287.96
	 29.4.2000
	Completed

	3.
	Raising, providing WBM, premix in the idle truck parking area at NGM, Najafgarh.
	-
	52,000.00
	M/s Satyavir Khatri & Sons
	
	20,75,027/-
	5 months
	26,46,889.00
	 1.12.2001
	Completed

	4.
	Interior works at farmer’s Rest House/Administrator office at N GM, Najafgarh.
	-
	45,300.00
	M/s R.P. Singh & Co. Pvt. Ltd.
	
	18,08,681/-
	3 months
	25,88,892.00
	 30.11.2001
	Completed

	5.
	P/L BM & AC in the idle parking area at NGM Najafgarh.
	-
	25,000.00
	M/s Capital Construction Co.
	
	9,87,196/-
	1 month
	14,20,805.00
	 27.3.2003
	Completed

	6.
	P/L cement concrete flooring for creating open auction platform at NGM, Najafgarh.  
	-
	19,500/-
	M/s Satyavir Khatri & Sons.
	
	7,69,172/-
	2 months
	10,55,377.00
	 4.5.2002
	Completed

	7.
	C/o two rooms for installation of water cooler and toilet block
	-
	26,000/-
	M/s Kay Ess Const. Co.
	
	10,31,475/-
	45 days
	12,61,796.00
	 10.12.2003
	Completed


· FRUIT & VEGETABLE MARKET, KESHOPUR

	S.No.
	Name of Work
	Brief Description
	Earnest Money

(Rs.)
	Work Awarded to
	Date of Award of work
	Estimated cost

(Rs.)
	 Time of completion
	 Actual expenditure incurred (Rs.)
	Date of actual completion


	Current Status

	1.
	Installation of 2 nos. of tube well
	-
	  -
	M/s Haryana State Minor Irregation Tubewell Corpn,. Ltd. Faridabad.
	
	3,30,460.00
	 -
	304633/-
	26.12.1988
	Completed

	2.
	S/filling good earth Ph-I
	-
	16920/-
	M/s Manohar Lal Gupta & Co. Pvt. Ltd.
	
	8,46,000/-
	2 months
	700615.92
	5.1.1989
	Completed

	3.
	Laying of services i.e. earth filling and c/o auction platform
	-
	20,000/-
	M/s Manohar Lal Gupta & Co. Pvt. Ltd.
	
	90,86,000/-
	12 months
	8315520.00
	4.9.1990
	Completed

	4.
	C/o front boundary wall with MS grills & RCC culvert with MS grating.
	-
	19,500/-
	M/s Nathu Ram Gupta & Sons.
	
	7,78,525/-
	4 months
	1181500.00
	30.9.1991
	Completed

	5.
	C/o Admn. block
	-
	62744/-
	M/s Babu Ram Gupta
	
	2509757/-
	18 months
	3485690/-


	15.6.1992
	Completed

	6.
	C/o informal sector , check post etc.
	-
	11700/-
	M/s JP Gupta
	
	467592/-
	6 months
	744970/-
	16.8.1992
	Completed

	7.
	C/o shops & Kiosks at informal sector-II
	-
	12301/-
	M/s Saroha Const. Co.
	
	492044/-
	8 months
	10,31,437/-
	15.3.1996
	Completed

	8.
	C/o informal Sector-I (part)
	-
	34600/-
	M/s DKK Promoters & Builders.
	
	1382574/-
	8 months
	15,49,203/-
	30.10.1996
	Completed

	9.
	C/o WBM road & laying of services
	-
	28710/-
	M/s DKK Promoters &Builders
	
	2542023/-
	4 months
	2451360.00
	15.4.1996
	Completed

	10.
	C/o Entry, Exit offices & 12 nos. of water Huts.
	-
	17220/-
	M/s Saroha Const. Co.
	
	688792/-
	8 months
	1061421/-
	26.11.1996
	Completed

	11.
	P/L premix carpet surfacing in parking area.
	-
	5900/-
	M/s Satyavir Khatri & Sons.
	
	2,36,327/-
	30 days
	348109.18
	19.2.1997
	Completed

	12.
	C/o 99 nos. wholesellers shops
	-
	1,00,000/-
	M/s H.P. Gupta 
	
	21023602/-
	20 months
	3,81,84,906/-
	31.3.1998
	Completed

	13.
	P/L Fibre sheet over Vault  of wholesellers shops
	-
	1,00,000/-
	M/s Fiberfill Engineers
	
	53,22,636/-
	4 months
	4657030/-
	25.9.1998
	Completed

	14.
	C/o 7 nos. dustbins (Dhalow)
	-
	33625/-
	M/s Saroha Const. Co.
	
	13,44,832/-
	3 months
	1592967.16
	3.11.1998
	Completed

	15.
	C/o 107 nos. wholesellers shops
	-
	1,00,000/-
	M/s DKK Promoters & Builders
	
	51,48,896/-
	3 months
	8323125/-
	21.1.1999
	Completed

	16.
	C/oloading/unloading platform and laying BM/AC and water line for fire fighting system.
	-
	1,00,000/-
	M/s HR Builders
	
	13997885/-
	8 months
	15,49,203/-
	20.1.1999
	Completed

	17.
	C/o pump room & fixing of grills around ground water tank. 
	-
	22555/-
	M/s DKK Promoters & Builders
	
	902060/-
	3 months
	1406914/-
	1.7.1999
	Completed

	18.
	P/fixing MS Grills around the park.
	-
	22000
	M/s

Kavenderveer Singh
	
	879995/-
	2 months
	1014453/-
	12.4.1999
	Completed

	19.
	C/o footpath alongwith sides of roads
	-
	73850/-
	M/s SS Builders
	
	2953655/-
	3 months
	2700263/47
	1.1.1999


	Completed

	20.
	P/F FRP shelter on the beam of cutout portion, Trinagular
	-
	
	M/s Fibrefill Engineers 
	
	
	20 days
	7,91,220/-
	26.11.1999
	Completed

	21.
	P/L CI water supplying line underground tank .
	-
	8025/-
	M/s DKK Promoters & Builders
	
	320936/-
	45 days
	350553/-
	3.7.2000
	Completed

	22.
	P/L sewer line for connection of sulabh
	-
	4525
	M/s  Om Contracts
	
	159520/-
	2 months
	177459/-
	29.5.2000
	Completed

	23.
	C/o Toilet on ground floor in Admn. block at F&V Keshopur.
	-
	2275/-
	M/s Surya Const. Co.
	
	90431/-
	2 months
	102840/-
	20.6.2000
	Completed

	24.
	P/Fixing  MS grills around green belt .
	-
	4200/-
	M/s Satyaveer Khatri & Sons.
	
	167867/-
	1 month
	232293/-
	30.9.2000
	Completed

	25.
	Earth work and pre conditioning  of ground for development of green belt.
	-
	14216
	M/s R P Singh
	
	568650/-
	30 days
	456844.61
	9.4.2001


	Completed

	26.
	P/L RCC pipe line for electrical cables
	-
	8700/-
	M/s Vinod Kumari
	
	347128/-
	2 months
	458072/-
	18.6.2001
	Completed

	27.
	Extn.  of Admn. block (2 floors) 
	-
	70,000/-
	M/s DKK Promoters & Builders
	
	2673417.00
	6 months
	3945851/-
	11.9.2001
	Completed

	28.
	P/F Retro reflective over head sign board at entry and exit gate.
	-
	17500/-
	M/s Ravi & Co. Ltd.
	
	685151/-
	2 months
	387563/-
	14.9.2001
	Completed

	29.
	C/o Urinal block in market.
	-
	3900/-
	M/s Arun Contracts
	
	154880/-
	11/2 months
	298461/-
	17.7.2002
	Completed

	30.
	C/o parking shed for staff cars and Govt. vehicles.
	-
	12500/-
	M/s Fiberfill Engineers
	
	490844/-
	2 months
	736322
	6.2.2003
	Completed

	31.
	P/Layng and repairing  kota stone flooring .
	-
	11200/-
	M/s Naresh Kumar
	
	4,44,687/-
	1 month
	345677/-
	31.3.2004
	Completed


· FODDER MARKET, MANGOLPURI
	S.No.
	Name of  Work
	Brief Description
	Earnest Money

(Rs.)
	Work Awarded To
	Date of Award of work
	Estimated cost

(Rs.)
	 Time of completion
	 Actual expenditure incurred (Rs.)
	Date of actual completion
	Current Status

	1.
	S/F of earth at Fodder Market Mangolpuri.
	-
	26700/-
	M/s Varun Builders
	
	10,68,000/-
	60 days
	11,30,164/-
	20.4.88
	Completed

	2.
	C/o Boundary wall alongwith anti climbing fencing 
	-
	23012/-
	M/s Devender Kumar
	
	11,50,592/-
	120 days
	5,21,384/-
	16.10.88
	Completed

	3.
	Development of New Fodder market Mangolpuri (C/o roads, laying of sewerline, waer line and strom water line)
	-
	20,000/-
	Nathu Ram Gupta & C.
	
	45,94,388/-
	9 month
	67,17,791/-
	31.3.92
	Completed

	4.
	A/R and maintenance of New Fodder market Mangolpuri.
	-
	812/-
	M/s Satveer Khatri & Sons.
	
	32464/-
	30 days
	32609/-
	2.4.94
	Completed

	5.
	Repairing and raising of boundry wall of New Fodder Market, Mangolpuri.
	-
	10,400/-
	M/s Arun Contracts.
	
	4,14,052/-
	2 months
	4,07,779/-
	18.6.98
	Completed

	6.
	Annual repair and maintenance of Fodder Market, Mangolpuri.
	-
	6800/-
	M/s Puja Const. Co.
	
	2,71,722/-
	45 days
	3,69,612/-
	17.8.01
	Completed

	7.
	P/F MS Main gate at Fodder Market, Mangolpuri.
	-
	4500/-
	M/s Puja Const. Co.
	
	1,79,241/-
	45 days
	2,61,787/-
	24.12.01
	Completed

	8.
	C/o and renovation work in office of Chairman at Fodder Market Mangolpuri.
	-
	13,500/-
	M/s Puja Const. Co.
	
	5,24,106/-
	45 days
	8,49,058/-
	30.8.02
	Completed

	9.
	C/o RCC U/G water tankat Fodder Markt Mangolpuri.
	-
	19,300/-
	M/s R.P. Singh & Co. P. Ltd.
	
	
	4 months
	7,70,000/-
	4.10.02
	Completed

	10.
	C/o of twonos.check post at.Fodder,Mkt.,Mangolpuri.
	-
	14,000/-
	M/s Nareash Kumar
	
	5,59,139/--
	60 days
	5,65,847/-
	24.12.02
	Completed

	11.
	P/F water tank at FodderMarket,Mangolpuri.
	-
	3400/-
	M/s Vijender Bhardwaj
	
	1,33,824/-
	45 days
	320462/-
	21.4.03
	Completed


· NEW GRAIN MARKET, NARELA
	S.No.
	Name of Work
	Brief Description
	Earnest Money

(Rs.)
	Work Awarded to
	Date of Award of work
	Estimated cost

(Rs.)
	 Time of completion
	 Actual expenditure incurred (Rs.)
	Date of actual completion


	Current Status

	1.
	C/o office building at NGM Narela.
	-
	1,00,000/-
	M/s Rama Const. Co.
	
	88,82,948/-
	15 months
	1,22,89,502.34
	16.9.2003
	Completed

	2.
	C/o office cubicals (Hospital block) at NGM Narela.
	-
	1,00,000/-
	M/s R.P. Singh & Co. Pvt. Ltd.
	
	64,14,784.55
	9 months
	76,45,235.66
	27.6.2003
	Completed

	3.
	C/o Septic Tank (II) at NGM, Narela.
	-
	31,425/-
	M/s Saroha Const. Co.
	
	12,56,944.60
	3 months
	14,21,021.00
	22.9.2003
	Completed

	4.
	C/o 5 nos. water booth including room for chillar plant and toilet block 2 nos. at NGM Narela.
	-
	56,225/-
	M/s Satveer Khatri & Sons
	
	22,48,837.00
	2 months
	27,57,814.28
	28.10.2003
	Completed

	5.
	Balance work of C/o 2 Nos. Auction Platforms at NGM, Narela
	Two buildings of Auction paltforms are being constructed at different locations in the mandi premises.
	  
	 
	
	 
	 
	 
	 
	Work completed 


· ROHINI

	S.No.
	Name of Work
	Brief Description
	Earnest Money

(Rs.)
	Work Awarded to
	Date of Award of work
	Estimated cost

(Rs.)
	 Time of completion
	 Actual expenditure incurred (Rs.)
	Date of actual completion
	Current Status

	1.
	Construction of DAMB staff quarters at Rohini.
	-
	50,000/-
	M/s B.K. Builders
	
	68,76,675/-
	18 months
	1,33,55,412/-
	6.11.1996
	Completed


· RAJENDRA PLACE, GUEST HOUSE

	S.No.
	Name of Work
	Brief Description
	Earnest Money

(Rs.)
	Work Awarded to
	Date of Award of work
	Estimated cost

(Rs.)
	 Time of completion
	 Actual expenditure incurred (Rs.)
	Date of actual completion


	Current Status

	1.
	Supplying of chairs for Convention Centre cum Guest House at Rajendra Place.
	-
	Nil
	M/s Chairs Gallery
	
	L.S.
	8 days
	3,70,328/-
	28.2.01
	Completed

	2.
	Establishment of Convention Centre cum Guest House at Rajendra Place Premises (Interior work)
	-
	1,00,000/-
	M/s Value Link Interior
	
	74,81,172/-
	4 months
	70,50,288/-
	31.12.2000
	Completed


· DAMB OFFICE BUILDING, JANAKPURI

	S.No.
	Name of Work
	Brief Description
	Earnest Money

(Rs.)
	Work Awarded to
	Date of Award of work
	Estimated cost 

(Rs.)
	 Time of completion
	 Actual expenditure incurred (Rs.)
	Date of actual completion


	Current Status

	1.
	P/F partition, false ceiling, Misc. civil and electrical work (Part-I) at office building Janakpuri  
	-
	77910/-
	M/s Nuelem Ltd.
	
	31,16,056/-
	10 days
	31,99,247/-
	6.6.98
	Completed

	2.
	P/F partition false ceiling, misc. civil and electrical work (Part-II) at office building, Janakpuri, Delhi.
	-
	58,600/-
	M/s Design Tech.
	
	23,42,559/-
	75 days
	23,72,616/-
	9.6.98
	Completed

	3.
	C/o office building including electrical, sanitation, and water supply installation in Institutional area, Pankha Road, Janakpuri.
	-
	33,562/-
	M/s Competent Construction Co.
	
	35,12,366/-
	18 months
	48,85,365/-
	26.11.96
	Completed


· FLOWER MARKET AT OKHLA

	S.No.
	Name of Work
	Brief Description
	Earnest Money

(Rs.)
	Work Awarded to
	Date of Award of work
	Estimated cost

(Rs.)
	 Time of completion
	 Actual expenditure incurred (Rs.)
	Date of actual completion
	Current Status

	1.
	 C/o boundary wall and filling of good earth at Flower Market, Okhla. 
	-
	58.000/-
	M/s Saroha Const. Co.
	
	23,10,776/-
	4 months
	30,84,138/-
	3.9.2001 


	Completed

	2.
	Const. of office building laying storm water line and WBM roads at Flower market, Okhla.
	-
	45,000/-
	M./s Pooja Const. Co.
	
	17,62,784/-
	4 months
	24,79,924/-
	30.7.02 


	Completed

	3.
	Const. of sheds in plot No. 277 at Flower Market, Okhla. 
	-
	54,500/-
	M/s Fiberfill Engineers
	
	21,69,826/-
	4 months
	23,81,028/-
	21.6.02


	Completed

	4.
	Const. of sheds, roads and laying SW line at Plot no. 278 in Flower market, Okhla.
	-
	52,000/-
	M/s Pooja Const. Co.
	
	20,78,242/-
	3 months
	17,94,343/-
	12.3.03
	Completed

	5.
	P/F fibre sign board at front of shops 
	-
	8,100/-
	M/s Fibrefill Engineers.
	
	3,20,266/-
	1 month
	2,66,530/-
	3.4.03


	Completed

	6.
	P/F Retro-reflective over head sign board for Flower Market.
	-
	6,500/-
	M/s C.B.M. Industries Ltd.
	
	2,49,365/-
	1 month
	2,67,852/-
	30.5.03
	Completed


· FODDER MARKET, TIKRI KALAN

	S.No.
	Name of Work
	Brief Description
	Earnest Money

(Rs.)
	Work Awarded to
	Date of Award of work
	Estimated cost 

(Rs.)
	 Time of completion
	 Actual expenditure incurred (Rs.)
	Date of actual completion


	Current Status

	1.
	C/o Toilet at proposed Fodder market, Tikri Kalan.
	-
	
	M/sManas Bharti Foundation.
	
	2,06,500/-
	2 months
	2,47,715/-
	19.7.99
	Completed

	2.
	Erection of Sereen at proposed market at Tikri Kalan.
	-
	21,700/-
	M/s Satyaveer Khatri & Sons.
	
	8,66,410/-
	2 months
	10,37,603/-
	5.5.99
	Completed

	3.
	C/o Temporary shed at proposed Fodder Market Tikri kalan.
	-
	27,800/-
	M/s Jyoti Const. Co.
	
	11,10,334/-
	2 months
	23,99,825/-
	20.6.99
	Completed

	4.
	C/o pavements with dry stone pitching at Tikri Kalan.
	-
	24,000/-
	M/s D.K. Promoters & Builders.
	
	9,59,594/-
	2 months
	12,05,894/-
	25.5.99
	Completed

	5.
	P/L storm water drain and desilting of open surface drain at proposed Fodder market Tikri kalan.
	-
	13,600/-
	M/s Saroha Const. Co.
	
	5,43,684/-
	2 months
	7,18,715/-
	10.11.99
	Completed

	6.
	Laying W.B.M. and premix carpeting at proposed Fodder Market, Tikri Kalan.
	-
	19,200/-
	M/s D.K.K. Promoters & Builders.
	
	7,65,000/-
	45 days
	5,65,433/-
	25.9.99
	Completed

	7.
	P/L Fibre glass water storage tanks i/c covering with AC sheets at proposed Fodder Market, Tikri Kalan. 
	-
	4950/-
	M/s Saroha Const. Co.
	
	1,96,136/-
	30 days
	2,04,510/-
	24.12.99
	Completed

	8.
	Boring and installation of deep bore hand pump at proposed Fodder Market, Tikri Kalan.
	-
	
	M/s Arun Contracts.
	
	5,39,50/-
	30 days
	53,950/-
	13.11.99
	Completed

	9.
	Installation of tubewell at proposed Fodder market, Tikri Kalan (2 nos.)
	-
	
	M/s MITC Gurgaon
	
	3,00,506/-
	2 months
	3,0,506/-
	28.8.00
	Completed

	10
	C/o tubewell room and laying GI water supply line at proposed Fodder Market Tikri Kalan.
	-
	7600/-
	M/s Arun Contracts
	
	3,030,390/-
	2 months
	1,54,594/-
	13.5.00
	Completed

	11.
	P/ maintenance of creepers plants.
	-
	2300/-
	M/s Agastya Flora inc.
	
	91,296/-
	1 month
	1,57,200/-
	25.6.01.
	Completed
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